May - September 2019

Public consultation, led by NHS Camden CCG and NHS England Specialised Commissioning on behalf of all NHS commissioners.

September-November 2019

Draft report of the feedback from consultation and a review of the EIA will be shared with stakeholders over a period of two weeks and will influence a final review of options and completion of a Decision-Making Business Case (DMBC).

November 2019

Camden CCG, Moorfields and NHS England will provide an update to the North Central London joint health overview and scrutiny committee.

December 2019

DMBC and final autcome report assured by NHS England.

January 2020

DMBC reviewed by CCGs' Committees in Common and NHS England Specialised Commissioning.

January 2020

Announcement of outcome of Committees in Common and NHS England Specialised Commissioning decision-making published and promoted widely.

Early 2020

If the DMBC is approved, Moorfields would submit an outline business case for national approval to NHS Improvement to commit public funds to the development of a new centre.

Spring 2021

Moorfields would submit a full business case for national approval to commit public funds to the development of a new centre.

Spring 2022

Subject to national approval of the full business case and local authority planning approval, construction would begin.

By autumn 2020

Moorfields would submit a planning application to the relevant local authority. If the plan were to build a new centre at the St Pancras site, this would involve a moster plan for the site, in partnership with the current landowners, Camden and Islington NHS Foundation Trust. The local authority would hold a public consultation on the planning application.

By 2025/26

Completion of new build. Start to move services from City Road to the new centre.