

Better Queensway Project Timeline

Meeting/ Work packages	Date	Information dissemination
Resident Briefing	Monday 12 th September 2016	Meeting to be held at Store House
Press Release	13 th September 2016	
Members site visit to London	13 th September 2016	East City Point and St Pauls
Cabinet	20 th September 2016	
All Members Briefing	W/C 26 th September or W/C 3 rd October - TBA	
Scrutiny	13 th October 2016	
Council	20 th October 2016	
Commence Procurement	After 20 th October 2016	
Internal Staff Briefing	After 20 th October 2016	Better Queensway project update to all internal staff involved in project
Members Traffic Modelling	After 20 th October 2016	
Traders Briefing	After 20 th October 2016	
Resident Design Workshop	After 20 th October 2016	
Site Visit	Early November 2016	
Outline Planning Application	December 2016	
Cabinet – Gateway Review	20 th January 2017	Progress on preferred financial approach and selection of a Delivery Partner.
Cabinet	14 th March 2017	Recommendation of Delivery Partner