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Part 1 (Public Agenda Item)

1. Purpose of Report

1.1 To update members on the progress of the HRA Land Review Phase (Lundy 
Close) following the Public Notice for the appropriation of land on the North Site 
of Lundy Close and to agree the next steps for this development following the 
consideration of the responses received.

2. Recommendations

2.1 To note responses received following a Public Notice and the considerations 
and mitigations in regards to these as detailed in section 3.6-3.14 of this report.

2.2 To agree to proceed with the development of the north site of Lundy Close for 
Council Housing based on the conclusion detailed in section 3.15 of this report.

3. Background

3.1 Cabinet on 17th January 2019 considered and agreed the recommendations of 
a report titled Future Phases of Affordable Housing Development Programme 
Update which outlined Phases 3 and 4 of the HRA Land Review project. This 
detailed Phase 3 in Shoeburyness ward and Phase 4 in St Laurence ward 
(Lundy Close).  

3.2 Cabinet on 15th September 2020 considered a further report entitled HRA Land 
Review Phase 4 (Lundy Close) Update which contained an Options Appraisal 
for the development of the sites in Lundy Close for Council Housing. Cabinet 
agreed to proceed with the proposed Option 3 which would see the north site in 
Lundy Close developed and would yield between 9-12 council homes. 
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Fig 1 – North site in Lundy Close 

3.3 Following Cabinet agreement to proceed with the development of the north site 
in Lundy Close, and in keeping with advice from the Council’s Legal team, the 
Strategic Housing team published a Public Notice to advertise the appropriation 
of land as required by section 122 of the Local Government Act 1972. This is a 
necessary procedural step as, even though the Site is held as HRA land, it is 
possible that it has become open space as well, due to its use by the public.  
Therefore a Public Notice in the local paper was published on weeks 
commencing 10th and 17th November 2020 with responses considered for up to 
28 days after the final publication.

3.4 The advert advised people who objected to the appropriation of the land, to 
send their objections to the Council in writing, and provided a contact and 
address.

3.5 Public Notice Responses 

3.5.1 15 responses to the Public Notice were received in the 28 days following 
publication. 9 of these were written by Lundy Close residents (1 respondent 
signed a letter written by another resident to express their objection), 2 were 
from ward members, 2 objections were from individuals who live within the 
borough but not in Lundy Close, and 2 individuals did not express their 
connection to Lundy Close. 

3.5.2

*1 respondent signed a letter written on their behalf by another resident

Type of Respondent Count 
Lundy Close Residents 9* 
Ward Members 2 
Individuals who live within the 
borough but not in Lundy Close 

2 

Unknown 2 
Total 15
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3.5.3 In terms of a response rate to the Public Notice, there are 85 properties in 
Lundy Close, and 9 residents in total sent an objection to the Council, therefore 
the Lundy Close resident response rate is 11%. 

3.6 Public Notice Response Themes 

3.6.1 A number of responses received were not in regards to the appropriation of the 
land for housing and were focused on the design and future planning 
considerations however they will be covered in detail within this report. The 
table below provides an overview of the key themes of the responses received 
to the Public Notice. 

Response 
Number 

Importance 
of outdoor 
space

Environment
al Impact

Safe Area for 
Children

Nature / 
Wildlife

Traffic / 
Parking

Loss of 
Privacy Devaluation

1 x x x x

2 x x x

3 x

4 x

5 x x x

6 x x x x x

7 x x

8 x x

9 x x x x x

10 x x x x

11

12 x x x x x

13 x x x x

14 x x x x x x

15 x x x

10 10 4 11 9 3 1

3.7 Mitigation of Response Themes

3.7.1 The Council’s Strategic Housing team has considered the responses made to 
the Public Notice and have offered mitigations to the key themes highlighted 
within these responses. 

3.8 Importance of Public Space 

3.8.1 One of the recurring themes within the responses was that the open space was 
frequently used by residents for a variety of reasons, particularly this year due to 
the pandemic. It was often stated that the open space acts as an escape for 
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residents, by providing them with a safe, easily accessible space for them to go 
for a walk, do some exercise, walk their dogs, and socialise with other residents. 

3.8.2 Despite this concern, the Strategic Housing Team aims to provide good quality 
and accessible open spaces to all local residents when delivering Council 
housing. With regards to Lundy Close, the Council has opted to proceed with 
the North Site for development only, and the area of the proposed North Site is 
1260m2 which represents approximately 18% of the total greenspace to be built 
on. This means that approximately 82% of the green open space within Lundy 
Close will remain untouched. As part of the project, there is also the aim to 
enhance the remaining green open land. This will look to improve the 
experience for the users which can include but not restricted to planting, 
accessible paths, a dog walking friendly area (with more dog bins) and a safe 
area for children to play. The team will consult with the users of the space to 
determine the best options that will benefit all that use the space.

3.9 Environmental Impact 

3.9.1 The environmental impact of the development was also mentioned in a number 
of objections. The possibility that mature trees would be cut down to build this 
development was a key concern and was mentioned in 8 of the objections. 
Some also felt that the new development would undermine the Council’s 
declaration of a climate emergency, by cutting down trees rather than planting 
them. 

3.9.2 The Council’s Strategic Housing Team, under guidance from the Council’s 
Arboriculturist Team, engaged an external tree consultant to carry out an 
independent survey of the area to determine the quality of the trees within the 
overall green area of Lundy Close. Three trees have been identified in the tree 
survey which may need to be removed as part of the development based on the 
feasibility drawings which have been prepared. Once an architect is appointed 
and detailed drawings are prepared an understanding as to whether these trees 
need to be removed or can be retained. Any tree that is removed for the 
development will be replaced on a 2 for 1 basis (2 trees will be planted to 
replace the 1 that was removed) and where possible the project will look to 
increase this number and utilise semi mature trees as a preference. 
Furthermore, as part of any new development, mitigating measures will be 
applied to replace and increase the number of any green rooted areas to 
compensate for the loss of other green infrastructure such bushes etc. Any tree 
found to be close to the development will have a tree root protection put in 
place, and if any peripheral trees require lopping this would be under the strict 
control of the Council’s Parks and Open Spaces Team

3.10 Safe Area for Children 
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3.10.1 The issue of children having a safe area to play was mentioned in 7 of the 
objections. It was highlighted that the open space was a perfect area for 
children to play, due to it being near their homes, allowing parents to keep an 
eye on them.

3.10.2 As mentioned previously, the Strategic Housing Team always seeks to provide 
good quality and accessible open spaces to all its residents, especially younger 
people in the borough. Part of the contractor’s agreement will be to require an 
enhancement of the green space, this would include consultation with residents 
and the Council’s Parks and Open Spaces team to facilitate an environment for 
a safe and pleasant area for all children and residents to enjoy. Furthermore, as 
mentioned previously, approximately 82% of the green open space within Lundy 
Close will remain untouched therefore leaving a sizeable amount of space for 
children to play safely near their homes. 

3.11 Nature and Wildlife 

3.11.1 Another recurrent theme in the objections was the concern that protected 
wildlife would be disturbed by the new development at Lundy Close. To protect 
the wildlife within Lundy Close, the Strategic Housing Team under guidance 
from the Council’s Arboricultural Team, appointed an external tree consultant to 
carry out an independent survey of the area. This also included engaging a 
consultant ecologist to survey the wildlife in and around the green space area of 
Lundy Close. The report indicated the presence of a number of wildlife species, 
and the course of action required to mitigate any impact that a development 
would have on their habitat and surrounding area. The proposed development 
on the north site will require further monitoring of the wildlife to take place and 
the consultant ecologist will then work alongside the architect and contractor 
moving forward.

3.12 Traffic and Parking

3.12.1 Concerns around traffic and parking were mentioned in 5 of the objections. 
Some residents noted that Lundy Close is already heavily congested, due to 
there being too many cars in the area and not enough parking spaces. Those 
who mentioned traffic/parking as an issue, believed that the new development 
would simply exacerbate the problem, as more residents will add more cars to 
the area. The issue of congestion, and the fact that there is only one entrance 
in/out of Lundy Close was viewed as a hazard.

3.12.2 In response to these concerns, it is important to note that any new housing 
development that the Strategic Housing Team undertakes requires its 
contractor to sign up to the Considerate Constructors Scheme. Such a scheme 
is independently monitored and promotes good working practice and creates a 
safe environment for its workforce and residents. An example of this would be 
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scheduled material deliveries to the site in appropriate vehicles for local 
conditions and the delivery site. The contractor will also be required to have a 
designated person to supervise and oversee deliveries and traffic movement, 
including site parking.   

3.12.3 With regards to parking, all new housing development within Southend-on-Sea 
requires adequate off-street parking for the proposed dwellings, whether this is 
flats or houses. This is a requirement by the Local Planning Authority for 
Southend and would be included in any planning application. The Strategic 
Housing Team may also look into providing additional parking and visitor 
parking, which should alleviate any issues found with a lack of parking spaces. 
Lastly, the fact that there is only 1 entrance in and out of Lundy Close falls 
within the remit of the highways department, who are consulted as part of the 
planning process, and will flag up any concerns they may have.  

3.13 Loss of privacy

3.13.1 Four residents mentioned that the new development could result in a loss of 
privacy, due to their properties being overlooked by the new properties. In 
response to this concern, the Strategic Housing Team are mindful that any new 
development should not cause issues that would affect existing residents’ right 
to privacy, in and around any proposed use of its land. When considering new 
Council housing development, the team and its architect must abide to by 
planning policy around the loss of light and privacy, which includes overlooking. 
Any new Council housing development must take these issues into account 
when instructing its architect, and to follow the planning guideline when 
designing flats and houses for the Council’s new build programme. With regards 
to Lundy Close, the Council intends to add screening trees to the rear of the 
development, to increase privacy and help stop the development from being 
overlooked by factories or other properties. 

3.14 Devaluation 

3.14.1 Two individuals expressed a concern that the new development would devalue 
the properties of Lundy Close residents who own their own home. The role of 
the Strategic Housing Team is to enhance the local estate and consult 
extensively with the Council’s Arm’s Length Management Company, South 
Essex Homes, to support this objective. The team has successfully completed 
two phases of this programme around the borough and has testimonials from 
residents of these phases that support and applaud its work of improving and 
enhancing the character of their estates. There has been no evidence of 
properties in and around the Council housing developments that have led to any 
devaluation of their properties. 

3.15 Summary 
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3.15.1 A summary of the key aspects of the proposed HRA Land Review development 
are detailed below: 
 Key aspect Project overview 
Scheme details  Development of the north site only in Lundy 

Close for the purpose of much needed 
Council housing

 Reduction in proposed unit numbers from 
31 homes to between 9 – 12 homes. 

Outdoor space  82% of the outdoor space in Lundy will be 
retained. 

 In consultation with residents, the 
remaining space will look to be improved 
with option to include dog walking areas, 
increased planting, accessible paths and 
communal facilities. 

The Environment  Three trees may have to be removed 
however trees will be replaced on a higher 
than 2 for 1 basis with semi mature or 
mature tree being the preference. 

 Additional planting and greening will be 
included as part of the project. 

Safe place for children  82% of the open space in Lundy Close to 
remain 

 Remaining open space will be improved for 
community use in consultation with local 
residents. 

Local wildlife  Arboriculturalist will continue to be 
consulted and ecologist will be part of the 
project bringing forward the development

 Plan in place to mitigate impact on local 
wildlife. 

Traffic & Parking  The proposed contractor will be required to 
sign up to the Considerate Constructors 
Scheme so additional care will be given to 
parking, deliveries and construction traffic. 

 All units would have access to off street 
parking and visitor parking may be provided 

 Additional parking may also be able to be 
provided and will consulted upon with local 
residents

Privacy  The development will be in line with 
Planning policy regarding overlooking. 

 Screening trees will be utilised to create 
barriers where possible 
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3.15 Conclusion 

3.15.1 Following due diligence and necessary consideration of the responses received 
to the Public Notice and balancing the comparative and completing community 
needs for the site, it is felt the Council should proceed with the development of 
the north site only in Lundy Close. The Strategic Housing team have highlighted 
how the concerns raised by respondents will be mitigated against and where 
the project will also look to make significant improvements to the estate in 
Lundy Close and to the community more widely. Extensive engagement with 
the residents of Lundy Close to agree other community benefits has also been 
clearly detailed. It should also be noted that the proposals represent a 
significantly reduced development of between 9-12 Council homes as 
compared to the previously agreed proposals of 31 homes across 3 sites in 
Lundy Close. 

4. Other Options 

4.1 The Council can decide to not proceed with the development of the North site, 
due to the objections raised however after careful consideration it was felt that 
the concerns raised to the development were mitigated against. Also if the 
Council were not to pursue the housing development the long-term benefits of 
increasing housing supply and reducing homelessness would not be achieved. 

4.2 The Council does not need to pursue delivery of Council housing via the HRA 
Land Phases Review, however these approaches are considered important 
contributions to the aims of the Housing, Homelessness and Rough Sleeping 
Strategy and of the Southend 2050 ambitions endorsed by the Council.

5. Reasons for Recommendations 

5.1 To update Cabinet on the progress of the HRA Land Review Phase 4 and to 
agree the most appropriate option in order to the progress the scheme following 
the responses received to the Public Notice. 

6. Corporate Implications

6.1 Contribution to the Southend 2050 Road Map 

6.1.1 The development of Council housing contributes towards the Southend 2050 
Safe and Well outcomes of “We are well on our way to ensuring that everyone 
has a home that meets their needs” and “We act as a green city with 
outstanding examples of energy efficient and carbon neutral buildings”.
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6.1.2 Southend’s Housing, Homelessness & Rough Sleeping Strategy aims to 
provide ‘decent high quality, affordable and secure homes for the people of
Southend’ and the development of Council housing contributes to this.

6.2 Financial Implications 

6.2.1 Cabinet has previously agreed the capital budget of £6.187m for the HRA Land 
Review Phase 4 to be funded from the HRA Capital Reserves and the Council’s 
1-4-1 Right to Buy receipts. This budget will be reduced in line with the 
reduction in unit numbers from 31 down to between 9 -12. 

6.3 Legal Implications

6.3.1 Consultation has been undertaken with the Council’s Legal Team and 
considerations relating to the progress of the individual site will be dealt with 
through the usual due diligence process. 

6.3.2 The Council must meet its requirements under section 122 of the Local 
Government Act 1972 in advertising and considering any objections, where 
necessary.  The Council can balance the different options and uses for the Site 
and, in coming to a decision, must only show a logical and rational decision 
making process.  

6.4 People Implications 

6.4.1 No direct people implications have been identified at this stage however will be 
monitored throughout the progress of the project. 

6.5 Property Implications

6.5.1 Phase 4 of the HRA Land Review will increase stock within the Council’s 
housing stock and therefore consultation is ongoing with South Essex Homes in 
regards to ongoing management and maintenance of the properties.

6.6 Consultation

6.6.1 Consultation has taken place with internal colleagues regarding the potential 
changes to the scheme and additionally, there is ongoing consultation with 
affected residents in Lundy Close in order to garner their views on the proposed 
development put forward and to get their views on the wider community 
improvements. A Your Say Southend page has been set up to provide regularly 
updates on the project. 

6.7 Equalities and Diversity Implications
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6.7.1 The relevant equality assessments will be undertaken as necessary on a project 
by project basis.

6.8 Risk Assessment

6.8.1 As per all Council housing development schemes, risk register and issue logs 
will be used as part of the project governance and will be updated as the 
scheme progresses. 

6.9 Value for Money

6.9.1 All spend in relation to HRA Land Review Phase 4 is subject to the relevant 
procurement rules, in order to ensure full procurement compliance and value for 
money. 

6.10 Community Safety Implications

6.10.1 Community Safety will be an important aspect of the project and will be 
monitored through consultation process through to the development The 
Council will look to meet Secured by Design standards where possible and 
practical.

6.11 Environmental Impact

6.11.1 Environmental and ecological studies have formed part of site feasibility work 
will form part of the final design of the schemes. Sustainability and energy 
efficiency will be integral to the construction process and measures will be 
included within the designs. 

7. Background Papers

Cabinet Report. Future Phases of Affordable Housing Development Programme 
Update, 17th January 2019 

Cabinet Report, HRA Land Review Phase 4 (Lundy Close) Update, 15th 
September 2020 

8. Appendices

None


