Traffic and Parking Mana	agement- Interim Work Programme 2011/12				
Project	Stage	Likely Cost	Comments	Funding Source	Committee Priority
PARKING	<u> </u>				
Footway Parking Prohibition	New proposal subject to meeting set criterion	To be determined.	Ministerial encouragement to prohibit footway parking	Funding via Local Sustainable Transport Fund	
Verge Parking Prohibition	Bollard installation 90% complete. Signage to be installed	80,000.00	Locations considered for action based on Members suggestions	Transfer from verge maintenance budget	
Pleasant Road Area PMS	residents consulted, no support	0.00	Committee decision not to proceed		
Burnaby Road PMS	being reported 5th January 2012 recommended implementation	40,000.00	If implemented based on priority	25k from developer, rest from revenue	
Milton Area PMS	being reported 5th January 2012 recommended implementation	70,000.00	If implemented based on priority	Revenue	
Victoria Station Area PMS	being reported 5th January 2012 recommended implementation	80,000.00	If implemented based on priority	25k offered from developer, rest revenue	
Leigh Station Area	Consultation being analysed - to be reported verbally	6000 - initial	If ideas supported, then likely cost minimum £100,000*	Revenue	
Westcliff Station/Seafront Area	Consultation being analysed	6000- initial	If idea supported, likely cost approx £150,000*	Revenue	
Southend East Station Area	<u> </u>	6000- initial	If idea supported, likely cost approx £150,000*	Revenue	
Colchester Road Area (Extension)	Pressure has been created west of the parking scheme we have implemented - see Members' Request List June 2011	50,000,00	If implemented based on priority	Revenue	
(Extension)	nave implemented - see intembers. Request List Julie 2011	50,000.00	in implemented based on priority	Revenue	
Broadway Area (Leigh-on-Sea)	High pressure area due to shops/bars/restaurants etc	80,000.00		Revenue	
Roslin Hotel Area	Mitigation of impact from development		This is now linked in with other parking investigations in Thorpe area and will be reviewed along with this.	50k from Developer based on evidence	
			Good practice to review - cost unknown if extended as extent of displaced parking not		
Review of Hospital PMS	Assess impact, make minor changes, potential extension (P		currently assessed.	Revenue	
Town Centre Area	Current area too large and no priority for residents. Divide area into 4, introduce priority for residents, whilst considering business needs		Would benefit residents and discourage use of residential streets of all day parking.	Revenue	
OTHER PROJECTS					
Roads west of Thames Drive	to be reported verbally	50,000.00	High traffic flow avoiding major routes, some high speeds	50k identified LTP	
Roads off of Rectory Grove	Members request to assess support for one way traffic along with parking permits		One way traffic may enable parking on both sides. High pressure area due to shops/bars/restaurants etc, ties in with the Broadway parking	Funding available to investigate through LTP	

Appendix 1 - Projects Priority List 2011/12

area boundary may chan	ge following responses which may reduce costs				
	¥				
Project	Stage	Likely Cost	Comments	Funding Source	Committee Priority
PARKING					
horpe Esplanade	Consultation being analysed -to be reported verbally		supplementary area relating to parking charging areas report	Revenue	
astern Esplanade	Consultation being analysed -to be reported verbally		supplementary area relating to parking charging areas report	Revenue	