

Traffic & Parking Work Programme – update 31/10/2013 Current Agreed capital works in progress

Scheme/Project	Cost	Priority	Expected completion	Progress/Update
There are a number of PMS which have recently been implemented and are subject to six monthly reviews.(Victoria, Beresford, Milton)	70	Very High	March 14	Survey and design plans completed. Victoria – proposals agreed by ward members, advertisement to be published 6 th November Milton, proposals agreed by ward Members with referral to the Working Party for consideration as to one element. Beresford area, minimal changes proposed, ward Members to be consulted shortly
Upgrade zebra crossing to puffin Rayleigh Road. Site unpatrolled since January 2012. Risk assessment identifies concerns for single patrol to operate dual lane crossing.	35	Very High Carried forward from 2012/13	Jan 14	Preliminary works under construction – new electricity supply required.
Leighville Grove, Southsea Avenue, Lymington Avenue Change traffic flow to one way – reduce restrictions, increase parking provision	25	High	March 14	Residents currently being consulted re desired traffic flow directions.

Scheme/Project	Cost	Priority	Expected completion	Progress/Update
Accident remedial major investigations/remedial works/network improvements	100	ongoing	March 14	Broomfield Avenue to start construction November. St Georges Park/Westborough, small amendment to plans being advertised. Other sites as and when identified.
Borough wide Accident prevention/remedial minor works/TRO's	50		March 14	See list below of minor works
Colchester Road extension to existing PMS area - Design/consult PMS	75	Was agreed for 12/13 as last on priority list.	Dependent on consultation outcome	Plans of on street features completed, parking layout designs to be created and residents informally consulted. Designs to be created.
Cromwell Road Investigate/implement amendment to traffic flows	15	High	March 14	Preliminary surveys in progress
Windermere Road Investigate/implement amendment to traffic flows	15	Med	March 14	None
Queens Road Petition regarding current parking /vehicular access arrangement (report being considered) revocation of vehicular prohibition, redesign of parking,	20	Med-carried forward from 2012/13		Cosmetic works being programmed. Parking and vehicular amendments to follow

Scheme/Project	Cost	Priority	Expected completion	Progress/Update
Chalkwell Area Review of double yellow lines and weekend restrictions as per cabinet report January 2013 (works suspended following further reports/surveys etc)	15	For committee to determine		
Scratton Road between Milton Place and Nelson Assess pedestrian crossing				Awaiting staffing availability. Assessing crossing locations requires a minimum of 2 staff to monitor pedestrian and vehicle activity over a 12 hour period.
Delaware Crescent – amend flow to one way traffic	15			Preliminary surveys
Avenue Terrace and St Vincents Road - Consider amending traffic flow to one way	15			None
Total	£450k			

B) Agreed Minor Works/TRO's /Accident Remedial

Location	Works	Progress/Update
Briarwood Drive/Oakwood Avenue	Provide junction protection	In progress
St Augustine's Avenue – Thorpe Esplanade to Thorpe Bay Gardens	One side waiting restriction	In progress
Thorpe Hall Close	Provide waiting restrictions.	Objections received
Pentland Avenue/Caulfield Road	Junction protection	In progress
Bishopsteignton/Appledore	Junction protection	In progress
Bishopsteignton/Weare Gifford	Junction protection	In progress

Appledore/Maplin Way	Junction protection	In progress
Location	Works	Progress/Update
Bunters Avenue/Caulfield Road	Junction protection	In progress
Whittingham, Newington Sherwood Way	Junction protection	In progress
Milton Avenue	reduction of existing junction protection	In progress
Palmeira Avenue/ Shorefield Road	Reduction of existing junction protection	In progress
Bristol Road and Wilmott Road	junction protection	In progress
Suffolk Avenue	Small parking area near junction, parking opposite prevents vehicles exiting from parking area. Mainly school pupils – suggested 9.30 to 4.30 restriction opp parking area	In progress
Groveswood Avenue	Reduce lines in dead end	In progress

Saxon Gardens	A number of parking areas within road, vehicles regularly park to junction of accesses	In progress
Location	Works	Progress/Update
Bonchurch Avenue junctions – Eastwood Road, Flemming Ave, Tankerville Dr, Kingswood Ch, St Clements Dr Station Rd	Propose junction protection	To be advertised
Scarborough Drive near London Road	Remove double yellow lines and replace with short term limited waiting	In progress
Hamlet Court Road	Near 134 – provide disabled parking bay	In progress
Lundy Close	Junction protection with Western Approaches	In progress
Sutherland Boulevard	Junction protection with Henry Drive	In progress
Somerton Avenue	Junction protection with Prince Avenue Service	In progress
Glenbervie Drive	Junction protection with Grange Park Drive, Grasmear Avenue, Birchwood Drive	
Caulfield Road, Church Road and St Andrews Road Richmond Avenue	Junction protection at all existing unprotected junctions	In progress

Location	Works	Progress/Update
Chestnut Grove	Junctions with Browning Avenue	In progress
High Street	Provide Police Vehicle bay near to new taxi rank	In progress
Summercourt Road	Provide School Keep Clear Marking into dead end.	In progress
Carlton Avenue/Eastbourne Grove	Provide additional short stay bays to accommodate new post office	In progress
Eastwood Road North/Bellhouse Lane junction	Reduce existing waiting restrictions	In progress

