

# Southend-on-Sea Borough Council

Agenda  
Item No.

Report of Executive Director  
(Neighbourhoods & Environment)

to

**Traffic Regulations Working Party  
and Cabinet Committee**

on

**10<sup>th</sup> June 2021**

Report prepared by Sharon Harrington,  
Head of Traffic Management & Highways Network

---

## **Update on Outstanding Schemes per Ward**

**Cabinet Member: Councillor Woodley  
Part 1 Public Agenda Item**

**Traffic and Regulation Working Party - Cabinet Member: Councillor Woodley  
Part 1 Public Agenda Item**

### **For Information Only**

---

#### **1. Purpose of Report**

- 1.1. To update the Traffic Regulations Working Party and the Cabinet Committee on the progression of traffic regulation order requests in respect of various proposed waiting restrictions and schemes by Ward.

#### **2. Recommendation**

- 2.1. For information.
- 2.2. To inform the service area by email to [traffweb@southend.gov.uk](mailto:traffweb@southend.gov.uk) if there are any schemes missing or to add new scheme requests.

#### **3. Background**

- 3.1. To update the members of the current work programme

#### **4. Scheme update**

- 4.1. An update on the current schemes by Ward is shown in Appendix 1.
- 4.2. Crosby Road
- 4.3. The Traffic Regulations Working Party and Cabinet Committee at its meeting on the 24th February 2020, considered an objection to the proposed introduction of limited waiting restrictions operating between 1pm and 3pm Monday to Friday in Crosby Road, Westcliff-on-Sea.

- 4.4. The Committee agreed to progress the scheme under an experimental traffic order and the Notice of Making for the experimental Order was advertised in late 2020. A challenge to the validity of the Order itself was received and after discussions with the Council's legal team the order was revoked pending re-advertisement.
- 4.5. The Committee at its February 2021 meeting agreed to the scheme being readvertised in late May 2021 with Ward Councillor agreement. The Notice of Proposal of the permanent traffic Order will allow a 21-day objection period. Any objections will be considered against the Statement of Reasons and subject to there being no objections or objections being overruled, the scheme will be potentially implemented in the third quarter of the current financial year.
- 4.6. The Statement of Reasons for Crosby Road is shown at Appendix 2.

## **5. Corporate Implications**

### **5.1. Contribution to the Southend 2050 Road Map.**

Ensuring traffic flow and parking is managed while maintaining adequate access for emergency vehicles, general traffic flow, improved sightlines at junctions and accesses and to maximise the turnover of spaces and available parking at the various locations. This is consistent with the Council's Vision and Corporate Priorities of Safe, Prosperous and Healthy.

## **6. Financial Implications**

- 6.1. Costs for implementation and processing the traffic regulation orders/schemes, if approved, will be met from capital funding that has been agreed for the provision of waiting restrictions.

## **7. Legal Implications**

- 7.1. The statutory consultative process for traffic regulation orders will be followed. Any objections received will be responded to by the service area. Elected Members will be included in the circulation of the Notice of Proposal and any comments received will be considered as part of the statutory consultation process.

## **8. People Implications**

- 8.1. Works required to implement the agreed schemes will be undertaken by existing staff resources.

## **9. Property Implications**

- 9.1. None

## **10. Equalities and Diversity Implications**

- 10.1. Any implications will be considered in designing and implementing the schemes.

## **11. Risk Assessment**

- 11.1. The proposals will be designed to improve highway safety and traffic flow and as such are likely to have a positive impact by reducing accidents.

## **12. Value for Money**

- 12.1. Works associated with the implementation of schemes will be undertaken by the Council's term contractors, selected through a competitive tendering process to ensure value for money.

## **13. Community Safety Implications**

- 13.1. The proposals if implemented are likely to lead to improved community safety.

## **14. Environmental Impact**

- 14.1. There will be no significant environmental impact resulting from the advertising of traffic regulation orders.

## **15. Background Papers**

- 15.1. None

## **16. Appendices**

- 16.1. Appendix 1** –Current Status of Schemes by Ward (Scheme Update – May 2021)

- 16.2.** Appendix 2



## Appendix 1 – Scheme Update – May 2021

Scheme Number	Date Received	Road/Location	Ward	Proposed Works	Current Status	Notes
307	21 July 2020	Leighcroft Gardens	Belfairs	Junction Protection	Awaiting Advertisement	Due to be advertised June 21.
275	10 February 2020	Middlesex Avenue	Blenheim Park	Junction Protection	Further Investigation Required	Due to be advertised June 21.
315	07 October 2020	Belfairs Drive	Blenheim Park	Junction Protection	To Be Implemented	Order sealed. Orders to be placed with term contractor for lining works by mid-June.
335	08 February 2021	Highwood Close	Blenheim Park	Parking Scheme	Not Started	CEO to review criteria and report to future TRWP for approval to advertise or return to councillor.
120	13 September 2018	Crosby Road	Chalkwell	Waiting Restrictions	To be advertised	Advert date TBC
338	23rd April 2021	Chalkwell Esplanade	Chalkwell	Crossing	Not Started	Engineers to conduct feasibility study
158	01 June 2019	Ambleside Drive	Cross ward - see notes.	Waiting Restrictions	To Be Implemented	Order sealed. Orders to be placed with Term Contractor for lining works by mid- June.
175	07 June 2019	Eastwood Park Car Park	Eastwood Park	Waiting Restrictions	Awaiting Advertisement	To be advertised June 2021
314	01 September 2020	Rochford Corner	Eastwood Park	Extend Waiting Restrictions	Build out complete TRO to be amended.	Due to be advertised end of June 21.
317	11 October 2020	Green Lane	Eastwood Park	Waiting Restrictions on bend	Awaiting Advertisement	Due to be advertised end of June 21
318	11 October 2020	Ringwood Drive	Eastwood Park	Waiting Restrictions on bend	Awaiting Advertisement	Due to be advertised end of June 21

319	11 October 2020	Sairard Gardens	Eastwood Park	Waiting Restrictions on bend	Awaiting Advertisement	Due to be advertised end of June 21
326	02 November 2020	Dandies Drive	Eastwood Park	Junction Protection	To Be Implemented	Order sealed. Order placed with Term Contractor for lining works by mid-June.

330	31 December 2020	Poppyfield Close near bend	Eastwood Park	Waiting Restrictions	Not Started	Awaiting design and draw up
341	14th April 2021	Fairfield Road on bend	Eastwood Park	Waiting Restrictions	Not Started	Awaiting design and draw up
121	13 September 2019	Seaview Road	Leigh	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.
196	19 May 2019	London Road junction Scarborough Drive	Leigh	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.
322	28 October 2020	Queens Road, Leigh	Leigh	Junction Protection	Awaiting Advertisement	Due to be advertised end of June 21.
320	14 October 2020	Cambridge Road Service Rd	Milton	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.
328	05 November 2020	Ashburnham Rd	Milton	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.
337	18th March 2021	Seaforth Road	Milton	Review Signage, Road Markings and Surface Quality	Not Started	To be passed to engineers for assessment May 2021
216	18 June 2019	Earls Hall Avenue	Prittlewell	Waiting Restrictions	To Be Implemented	Order sealed. Orders to be placed with Term Contractor for lining works by mid-June.
154	06 June 2019	Rampart Street	Shoebury-ness	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.

324	02 November 2020	Shoebury Avenue	Shoebury-ness	Review Waiting Restrictions	Further Investigation Required	CEO to request site survey from engineering re DYL on both or either side of road are still required.
329	31 December 2020	Ness Road, Campfield to Barge Pier Road	Shoebury-ness	Waiting Restrictions	Not Started	Awaiting design and draw up .
159	01 January 2019	Glynde Way	Southchurch	Junction Protection	To be Implemented	Order sealed. Orders to be placed with Term Contractor for lining works by mid-June.
300	04 February 2020	Barnstaple Close	Southchurch	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.
340	22nd April 2021	Cluny Square, Outside Shops	St Lukes	Proposed Limited Waiting	Not Started	To be passed to engineers for assessment.
272	02 November 2020	Thorpe Hall Avenue	Thorpe	Waiting Restrictions	To Be Implemented	Order sealed. Orders placed with Term Contractor for lining works by mid-June.
310	31 July 2020	Colbert Avenue	Thorpe	Review Waiting Restrictions	Not Started	Awaiting full survey, design and draw up.
332	09 June 2020	Barrowsands	Thorpe	Speeding Vehicles	Not Started	Speed monitoring to be undertaken by CEO.
342	12th May 2021	Brunswick Road (Lower End)	Thorpe	Waiting Restrictions	Not Started	Awaiting full survey, design and draw up.
339	12th April 2021	Sycamore Grove, South End near Sutton Road	Victoria	Make section one-way.	Not Started	To be passed to Engineers to assess if feasible.
336	18th March 2021	Rochford Avenue, Junction West Road	Victoria	Junction Protection	Not Started	Awaiting full survey, design and draw up.
205	05 March 2019	Western Road	West Leigh	Junction Protection	Awaiting Advertisement	Due to be advertised end of June 21.
303	02 November 2020	Thames Close	West Leigh	Waiting Restrictions	Started	Due to be advertised end of June 21.
145	01 November 2018	Bunters Avenue	West Shoebury	Junction Protection	Awaiting Advertisement	Due to be advertised end of June 21.
270	06 January 2020	Maya Close (further restrictions)	West Shoebury	Waiting Restrictions	Awaiting Advertisement	Due to be advertised end of June 21.



312	27 September 2020	Bishopsteignton, Junction Parsons Lawn	West Shoebury	Junction Protection	Awaiting Advertisement	Due to be advertised end of June 21.
-----	-------------------------	--	------------------	------------------------	---------------------------	---

## **Appendix 2 – Statement of Reasons - Crosby Road**

### **Statement of Reasons for Proposed waiting restrictions on Crosby Road, Westcliff-on-Sea**

The Council's Traffic Regulation Working Party and Cabinet Committee at its meeting on the 22 February 2021 authorised the advertising of traffic orders for the introduction of waiting restrictions on Crosby Road in late May 2021.

The Council has the power to make traffic regulation orders under section 1 of the Road Traffic Regulation Act 1984 and to implement them following the procedures set out in the Local Authorities' Traffic Order (Procedure) (England and Wales) Regulations 1996.

The purpose of the proposals is to introduce part-time waiting restrictions operating from 1pm to 3pm on Monday to Friday inclusive on sections of Crosby Road for the purpose of:-

- a) avoiding danger to persons or other traffic using the road and preventing the likelihood of any such danger arising;
- (b) facilitating the passage on the road of traffic;
- (c) facilitate access to driveways, and
- (d) preserving or improving the residential nature of Crosby Road by restricting non-residential parking.

May 2021