

Southend-on-Sea Borough Council

Agenda
Item No.

Report of Executive Director
(Neighbourhoods & Environment)

to

**Traffic Regulations Working Party
and Cabinet Committee**

on

26th July 2021

Report prepared by Sharon Harrington,
Head of Traffic Management & Highways Network

Update on Outstanding Schemes

**Cabinet Member: Councillor Woodley
Part 1 Public Agenda Item**

**Traffic and Regulation Working Party - Cabinet Member: Councillor Woodley
Part 1 Public Agenda Item**

For Information Only

1. Purpose of Report

- 1.1. To update the Traffic Regulations Working Party and the Cabinet Committee on the progression of traffic regulation order requests in respect of various proposed waiting restrictions and schemes by Ward.

2. Recommendation

- 2.1. For information.
- 2.2. To inform the service area by email to traffweb@southend.gov.uk if there are any schemes missing or to add new scheme requests.

3. Background

- 3.1. To update the members of the current work programme

4. Scheme update

- 4.1. An update on the current schemes by Ward is shown in Appendix 1.

5. Corporate Implications

5.1. Contribution to the Southend 2050 Road Map.

Ensuring traffic flow and parking is managed while maintaining adequate access for emergency vehicles, general traffic flow, improved sightlines at junctions and accesses and to maximise the turnover of spaces and

available parking at the various locations. This is consistent with the Council's Vision and Corporate Priorities of Safe, Prosperous and Healthy.

6. Financial Implications

- 6.1. Costs for implementation and processing the traffic regulation orders/schemes, if approved, will be met from capital funding that has been agreed for the provision of waiting restrictions.

7. Legal Implications

- 7.1. The statutory consultative process for traffic regulation orders will be followed. Any objections received will be responded to by the service area. Elected Members will be included in the circulation of the Notice of Proposal and any comments received will be considered as part of the statutory consultation process.

8. People Implications

- 8.1. Works required to implement the agreed schemes will be undertaken by existing staff resources.

9. Property Implications

- 9.1. None

10. Equalities and Diversity Implications

- 10.1. Any implications will be considered in designing and implementing the schemes.

11. Risk Assessment

- 11.1. The proposals will be designed to improve highway safety and traffic flow and as such are likely to have a positive impact by reducing accidents.

12. Value for Money

- 12.1. Works associated with the implementation of schemes will be undertaken by the Council's term contractors, selected through a competitive tendering process to ensure value for money.

13. Community Safety Implications

- 13.1. The proposals if implemented are likely to lead to improved community safety.

14. Environmental Impact

- 14.1. There will be no significant environmental impact resulting from the advertising of traffic regulation orders.

15. Background Papers

- 15.1. None

16. Appendices

16.1. **Appendix 1** –Current Status of Schemes underway (Scheme Update – July 2021)

Appendix 1 – Scheme Update – July 2021

Scheme number	Date Received	Road/Location	Ward	Detail of Problem/Issue	Current Status	Next Stage
307	21-Jul-20	Leighcroft Gardens	Belfairs	Junction Protection	Awaiting Advertisement	To be advertised by end July
335	08-Feb-21	Highwood Close	Blenheim Park	Proposed controlled parking zone	Objections Received	Objections report to be prepared
275	10-Feb-20	Middlesex Avenue	Blenheim Park	TBC	Awaiting Advertisement	To be advertised by end July
120	13-Sep-18	Crosby Road	Chalkwell	Review Current Restrictions with a View to introducing EXP order times to be agreed EXP with Ward Cllrs	Advertised	Responses to be compiled and assessed
345	19-May-21	Corner of Cranleigh Avenue /	Chalkwell	Cars driving the wrong way down	Further Investigation Required	Site review TBA
238	12-May-19	London Road	Chalkwell	Parking Controls	Advertised	Responses to be compiled and assessed
158	01-Jan-19	Ambleside Drive	Cross ward - see notes	Visibility	To Be Implemented	Work order to be raised subject to budgets
194	14-Jun-19	Bellhouse Road	Eastwood Park	Box Junction Requires	Site Survey	Passed to engineers
175	07-Jun-19	Eastwood Park	Eastwood Park	Intro Limited Waiting 3 hours	Awaiting Advertisement	To be advertised by end July
317	11-Oct-20	Green Lane	Eastwood Park	As advertised	Advertised	Responses to be compiled and assessed
318	11-Oct-20	Ringwood Drive	Eastwood Park	As advertised	Advertised	Responses to be compiled and assessed
319	11-Oct-20	Sairard Gardens	Eastwood Park	As advertised	Advertised	Responses to be compiled and assessed

219	01-Jun-19	Canonsleigh Crescent	Leigh	Safety access for Emergency Vehicles	Further Investigation Required	To be discussed with Emergency Services
358		London Road - 1076-1078	Leigh	Limited Waiting and Loading bay	Advertised	Responses to be compiled and assessed
196	19-May-19	London Road - Scarborough Drive	Leigh	Remove Waiting Restrictions	Advertised	Responses to be compiled and assessed
200	19-Mar-19	New Road	Leigh	Crossing Point between Church and Car Park	Site Survey / Further	Ped counts to be undertaken
322	28-Oct-20	Queens Road Leigh	Leigh	As advertised	Awaiting Advertisement	To be advertised by end July
121	13-Sep-19	Seaview Road	Leigh	Reduce JP, move rest to other side of road amend other restrictions	Advertised	Responses to be compiled and assessed
328	05-Nov-20	Ashburnham Road	Milton	Review double yellow lines	Awaiting Advertisement	To be advertised by end July
278	24-Feb-20	Cambridge Road	Milton	Zebra Crossings	Site Survey / Further	Ped counts to be undertaken
320	14-Oct-20	Service Rd - Alexandra Street	Milton	As advertised	Advertised	Responses to be compiled and assessed
255	20-Dec-19	St Vincents & adjoining roads (Milton RPS)	Milton	RPS	Feasibility Study	Passed to engineers
216	18-Jun-19	Earls Hall Avenue	Prittlewell	DYL on Blind Bend	To Be Implemented	Work order to be raised subject to budgets
154	06-Jun-19	Rampart Street	Shoeburyness	Reduce DYL	Advertised	
324	02-Nov-20	Shoebury Avenue	Shoeburyness	To be investigated	Further Investigation Required	To be passed to engineers.
300	04-Feb-20	Barnstaple Close	Southchurch	To look at with other closes in area - SYL to address Commuter parking	Advertised	Responses to be compiled and assessed
159	01-Jan-19	Glynde Way	Southchurch	Amend Restrictions	To Be Implemented	Wait for response to raise
352	02-May-21	Lornes Close	St Lukes	Request to install DYL	Awaiting site survey	

310	31-Jul-20	Colbert Avenue	Thorpe	No double yellow lines opposite	Feasibility Study	Passed to engineers
191		Eastern Esplanade	Thorpe	Zebra Crossing	Site Survey / Further	Ped counts to be undertaken
183	05-Jun-19	Shoebury Common Road	Thorpe	Zebra Crossing	Site Survey / Further investigation required	Ped counts to be undertaken
272	02-Nov-20	Thorpe Hall Avenue	Thorpe	Extend DYL Restrictions	To Be Implemented	Work order to be raised subject to budgets
336	18 -Mar-21	Rochford Avenue	Victoria	It is a minor amendment and will need to be reviewed to ascertain if it can be removed or shortened to alleviate parking problems without causing any issues of safety.	Site survey complete	With engineers for study
315	07-Oct-20	Belfairs Drive	West Leigh	To be investigated	To Be Implemented	Work order to be raised subject to budgets
350	29-Mar-21	Salisbury Road - North end	West Leigh	Request removal of parking	Awaiting site survey	Survey review
303	02-Nov-20	Thames Close	West Leigh	As advertised	Advertised	Responses to be compiled and assessed
205	05-Mar-19	Western Road	West Leigh	Review existing restrictions	Awaiting Advertisement	To be advertised by end July
312	27-Sep-20	Bishopsteignton	West Shoebury	To be investigated	Awaiting Advertisement	To be advertised by end July
145	01-Nov-18	Bunters Avenue	West Shoebury	DYL in Turning Head	Advertised	Responses to be compiled and assessed
270	06-Jan-20	Maya Close	West Shoebury	DYL on Southern Kerblines	Advertised	Responses to be compiled and assessed