

# Southend-on-Sea Borough Council

Agenda  
Item No.

Report of Executive Director  
(Neighbourhoods & Environment)

to

Traffic Regulations Working Party  
and Cabinet Committee

on

13 September 2021

Report prepared by Sharon Harrington,  
Head of Traffic Management & Highways Network

---

## Update on Outstanding Schemes

Cabinet Member: Councillor Woodley  
Part 1 Public Agenda Item

For Information Only

---

### 1. Purpose of Report

- 1.1. To update the Traffic Regulations Working Party and the Cabinet Committee on the progression of traffic regulation order requests in respect of various proposed waiting restrictions and schemes by Ward

### 2. Recommendation

- 2.1. That the report be noted.
- 2.2. That Councillors be reminded to inform the service area by email to [traffweb@southend.gov.uk](mailto:traffweb@southend.gov.uk) if there are any schemes missing or to add new scheme requests.

### 3. Background

- 3.1. To update the members of the current work programme

### 4. Scheme update

- 4.1. An update on the current schemes by Ward is shown in Appendix 1

### 5. Corporate Implications

- 5.1. Contribution to the Southend 2050 Road Map.  
Ensuring traffic flow and parking is managed while maintaining adequate access for emergency vehicles, general traffic flow, improved sightlines at junctions and accesses and to maximise the turnover of spaces and available

parking at the various locations. This is consistent with the Council's Vision and Corporate Priorities of Safe, Prosperous and Healthy.

## **6. Financial Implications**

- 6.1. Costs for implementation and processing the traffic regulation orders/schemes, if approved, will be met from capital funding that has been agreed for the provision of waiting restrictions.

## **7. Legal Implications**

- 7.1. The statutory consultative process for traffic regulation orders will be followed. Any objections received will be responded to by the service area. Elected Members will be included in the circulation of the Notice of Proposal and any comments received will be considered as part of the statutory consultation process.

## **8. People Implications**

- 8.1. Works required to implement the agreed schemes will be undertaken by existing staff resources.

## **9. Property Implications**

- 9.1. None

## **10. Equalities and Diversity Implications**

- 10.1. Any implications will be considered in designing and implementing the schemes.

## **11. Risk Assessment**

- 11.1. The proposals will be designed to improve highway safety and traffic flow and as such are likely to have a positive impact by reducing accidents.

## **12. Value for Money**

- 12.1. Works associated with the implementation of schemes will be undertaken by the Council's term contractors, selected through a competitive tendering process to ensure value for money.

## **13. Community Safety Implications**

- 13.1. The proposals if implemented are likely to lead to improved community safety.

## **14. Environmental Impact**

- 14.1. There will be no significant environmental impact resulting from the advertising of traffic regulation orders.

## **15. Background Papers**

15.1. None

## **16. Appendices**

16.1. Appendix 1 –Current Status of Schemes underway (Scheme Update – September 2021)

16.2. Appendix 2- Current status of Schemes awaiting consultation (Scheme Update September 2021)

## Appendix 1

<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>
307	Leighcroft Gardens	Requested Junction Protection	Belfairs	Advertised, PTO1009 16 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 6 <sup>th</sup> August 2021.
275	Middlesex Avenue	Requested Junction Protection	Blenheim Park	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
357	Hazlewood Grove, Priorywood Crescent	Requested Junction Protection	Blenheim Park	Advertised, PTO1009 16 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 6 <sup>th</sup> August 2021.
120	Crosby Road	Review Current parking restrictions Monday-Friday 13:00 – 15:00 Both Sides	Chalkwell	Advertised PTO1010 28 <sup>th</sup> May 2021	Objections Report to be heard by working party	Consultation closed 8 <sup>th</sup> June 2021.
238	London Road	Poor Visibility outside Number 1163, implement DYL double yellow lines / parking controls	Chalkwell	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
158	Ambleside Drive	Review current Waiting Restrictions	Cross wards	To Be Implemented	Works Ordered	Works ordered with contractor 24 <sup>th</sup> June 2021.
317	Green Lane	Issue with parking on Bend; poor access and visibility	Eastwood Park	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
318	Ringwood Drive	Issue with parking on bend; poor access and visibility	Eastwood Park	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
319	Sairard Gardens	Issue with safety access for Emergency Vehicles, on bend outside number 29	Eastwood Park	Advertised, PTO1013 13 <sup>th</sup> August 2021	Objections report to be drafted for working party once consultation period is closed.	Scheme was readvertised due to advertisement issue with PTO1011. Consultation period to close 3 <sup>rd</sup> September 2021.
326	Dandies Drive	Requested Junction Protection	Eastwood Park	Advertised, PTO1009 16 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 6 <sup>th</sup> August 2021.
359	Willow Close/ Rayleigh Road Service Road	Double yellow lines to protect build out; outside parade of shops	Eastwood Park	Advertised, PTO1013 13 <sup>th</sup> August 2021	Objections report to be drafted for working party once consultation period is closed.	Consultation period to close 3 <sup>rd</sup> September 2021
121	Seaview Road	Review double yellow lines	Leigh	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
196	London Road - Scarborough Drive	At the Crossing Point between Church and Car Park	Leigh	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
219	Canonsleigh Crescent	Requested Junction Protection	Leigh	To Be Implemented	Works Ordered	Lining works have started, rear of the school needs to be completed, SBC may possibly fund a TTRO to allow contractor to finish off works as cars were parked on last attempt.
322	Queens Road	Requested Junction Protection	Leigh	Advertised, PTO1009 16 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 6 <sup>th</sup> August 2021.
320	Service Rd - Alexandra Street	Double yellow lines / No waiting at any time, behind 59-67	Milton	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
328	Ashburnham Road	Reduce double yellow lines adjacent to 18 Hamlet Road	Milton	Advertised, PTO1013 13 <sup>th</sup> August 2021	Objections report to be drafted for working party once consultation period is closed.	Consultation Period to close 3 <sup>rd</sup> September 2021.

<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>
216	Earls Hall Avenue	Reduce DYL double yellow lines	Prittlewell	To Be Implemented	Works Ordered	Works ordered with contractor 24 <sup>th</sup> June 2021
154	Rampart Street	Request for Pavement Parking 8am – 6pm	Shoeburyness	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
159	Glynde Way	Request to install Double Yellow Lines	Southchurch	To Be Implemented	Works Ordered	Works ordered with contractor 24 <sup>th</sup> June 2021.
300	Barnstaple Close	Amend SYL single yellow lines in Barnstaple Close. Look at with other closes in area - SYL to address Commuter parking	Southchurch	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	To look at with other closes in area - SYL to address Commuter parking Consultation closed 30 <sup>th</sup> July 2021. Currently drafting objections report.
272	Thorpe Hall Avenue	Extended the Double Yellow Line Restriction, Requested extension of double yellow lines	Thorpe	To Be Implemented	Works Ordered	Works ordered with contractor 24 <sup>th</sup> June 2021
214	Thorpe Bay Gardens	Remove Seasonal restrictions; introduce limited waiting Monday – Sunday 8am – 10pm	Thorpe Bay	Advertised, PTO1012 30 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation period closes 20 <sup>th</sup> August 2021.
205	Western Road	Requested Junction Protection.	West Leigh	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
303	Thames Close	DYL Double yellow lines around the Thames Close	West Leigh	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
315	Belfairs Drive	Requested removal of parking restrictions	West Leigh	Completed	Completed	Works ordered with contractor 24 <sup>th</sup> June 2021
366	West Street	Existing double yellow lines faded or possibly removed by fault. Request to re install double yellow lines.	West Leigh	To Be Implemented	Works to be ordered	Update given 18 <sup>th</sup> August 2021, works to be ordered by end of August 2021.
145	Bunters Avenue	Double Yellow Lines on Southern Kerb lines	West Shoebury	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
270	Maya Close	Requested Junction Protection	West Shoebury	Advertised, PTO1011 9 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 30 <sup>th</sup> July 2021.
312	Bishopsteignton	DYL Double yellow lines in Turning Head	West Shoebury	Advertised, PTO1009 16 <sup>th</sup> July 2021	Objections Report to be heard by working party	Consultation closed 6 <sup>th</sup> August 2021.

## Appendix 2

RAG Status	Description of RAG Status
G	The scheme has been validated as being feasible, and is available for working party/cabinet committee consideration
A	The scheme has been commissioned for a feasibility study which needs completing before any working party consideration
R	A scheme which is against policy or where there is no appropriate engineering solution
V	A scheme request has been received and is in the initial validation process

Scheme Number	Scheme Name	Description	Ward	Scheme Stage	Next Stage	Comments	RAG
371	Elmsleigh Drive - North end	Requested Zebra Crossing	Belfairs	Site Survey / Further Investigation Required	Site Survey/ further investigation required		V
366	Highbank Close	Double yellow line refresh and extension requested at junction with Eastwood Road North	Blenheim Park	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 2 <sup>nd</sup> August 2021.	V
363	Cranley Road	Resident has requested for a Resident parking scheme to be introduced	Chalkwell	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 2 <sup>nd</sup> August 2021.	V
311	A127 Prince Ave Slip Road & Westbourne Grove	Review weight restrictions	Cross Wards	On Hold	On Hold	Awaiting completion of A127 Bell works	V
175	Eastwood Park	Introduce limited waiting 3 hours.	Eastwood Park	Feasibility Study	Study needs completing, ward Councillors to be consulted with regarding scheme.	Agreed 17 <sup>th</sup> June 2021 at working party to hold this scheme.	A
194	Bellhouse Road	Requested Box Junction	Eastwood Park	In Validation	Send engineers a feasibility request.	Update given regarding box junctions 18 <sup>th</sup> Aug 2021; now to be passed to engineers for feasibility study by end of August 2021.	V
370	Lambeth Road / Hudson Road	Suggested JP extension review gave a few location examples where it would be beneficial	Eastwood Park	In Validation	Send engineers a feasibility request.	Requested review of multiple JPs; to be passed to engineers for feasibility study by end of August 2021.	V
252	Seaway Car Park	Revoke Off Street amendment	Kursaal	On Hold	On Hold	Awaiting planning permission for site	
200	New Road	Requested Pedestrian Crossing between Church and car park	Leigh	Site Survey / Further Investigation Required	Site Survey / Further Investigation Required		V
358	London Road - 1076-1078	Remove limited waiting bay and replace with a loading bay	Leigh	In Validation	Informal consultation with ward Cllrs	Pay and display bays instead of limited waiting bay to be discussed further	V
255	St Vincents & adjoining roads (Milton Resident Permit Scheme)	Double yellow lines request on bend due to poor visibility	Milton	In Validation	Await feasibility study report. Design needed.	Feasibility request sent to engineers 27 <sup>th</sup> July 2021.	V
278	Cambridge Road	Pedestrian Crossing/ Zebra Crossing	Milton	Site Survey / Further Investigation Required	Site Survey / Further Investigation Required		V
368	Park Lane	Width Restriction requested	Milton	In Validation	Site Survey/ further investigation required	Update given width restriction requests 18 <sup>th</sup> Aug 2021; now to be passed to engineers for feasibility study by end of August 2021.	V

<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>	<u>RAG</u>
369	Manor Road	Double yellow lines requested as drop kerb for access to flats is being parked over, H bars that are there are not deterring drivers	Milton	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 27 <sup>th</sup> July 2021.	V
372	Princes Street	Requested Resident Parking Scheme	Milton	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 2 <sup>nd</sup> August 2021.	V
367	Salisbury Avenue	Requested Junction Protection	Prittlewell	In Validation	Include in Tranche 3 of the junction protection programme	Awaiting traffic and working party decision, can be added into the Tranche 3 piece of work, Newlands Road/Salisbury Avenue to Tranche 3 of JP Programme, then having the rest of the area as Parking Permit Area.	A
324	Shoebury Avenue	To look at with other closes in area - single yellow lines to address commuter parking	Shoeburyness	In Validation	Send to engineers for feasibility study	Update given 18 <sup>th</sup> August 2021. This will be passed to engineers by end of August 2021.	V
215	Radar Close (Ekco Estate)	Requested Junction Protection	St Laurence	Validation	Include in Tranche 3 of the junction protection programme	To be included in Tranche 3 of the Junction Protection programme of works	V
263	Lundy Close	Double yellow lines on North Side, relocate disabled bay and unrest bays on southside, double yellow lines opposite parking bay	St Laurence	On Hold	Await completion of building works	Third party building works in progress	
340	Cluny Square	Introduce limited waiting bays outside Shops	St Lukes	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 2 <sup>nd</sup> August 2021.	V
352	Lornes Close	Introduce a no waiting at any time restriction DYL	St Lukes	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 27 <sup>th</sup> July 2021.	V
364	Stock Road	Traffic at Waste Centre Business owner suggested DYL, signage and a box junction	St Lukes	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 15 <sup>th</sup> July 2021.	V
365	Station Avenue, East Street	Lack of adequate resident parking, residents parking scheme or part time limited waiting restriction	St Lukes	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 15 <sup>th</sup> July 2021.	V
310	Colbert Avenue	Restrictions on the north Side, No double yellow lines opposite junction protection.	Thorpe	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 15 <sup>th</sup> July 2021.	V
336	Rochford Avenue	Requested Junction Protection review - It is a minor amendment and will need to be reviewed to ascertain if it can be removed or shortened to alleviate parking problems	Victoria	In Validation	Await feasibility study report from engineers	Feasibility request sent to engineers 7 <sup>th</sup> July 2021.	V

<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>	<u>RAG</u>
		without causing any issues of safety.					
350	Salisbury Road - North end	Request removal of parking restrictions	West Leigh	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 27 <sup>th</sup> July 2021.	V
101	Delaware Road, Parking Area	Waiting Restrictions requested	West Shoebury	In Validation	Await feasibility study report from engineers.	Feasibility request sent to engineers 27 <sup>th</sup> July 2021.	V
376	Clifton Road/ Manor Road/ Seaforth Road	Traffic Calming Measures - Requested traffic calming measures at entrance and exit of junction	Milton	In Validation	Await feasibility report from engineers.	Feasibility request sent to engineers 10 <sup>th</sup> August 2021.	V
377	Bellhouse Crescent/ Bell house Lane	Requested double yellow line extension in Bellhouse Crescent junction with Bellhouse Lane	Leigh	Site Survey / Further Investigation Required	Send feasibility request to engineers.	Site visit to be completed by officers to determine current restrictions in place. Send engineers feasibility request once clear. Site Visit will be completed by end of August 2021.	V
378	St Lawrence Gardens/ Lambeth Road	Double yellow lines requested on the junction	Eastwood Park	In Validation	Include in Tranche 3 of the junction protection programme	To be included in Tranche 3 of the Junction Protection programme of works	V
379	Willow Close	Double yellow lines requested along whole length of the close due to narrow Highway	Eastwood Park	In Validation	Send feasibility request to engineers.	Feasibility request drafted 18 <sup>th</sup> August 2021. Will be sent to engineers with next batch of requests by end of August 2021.	V
380	Marshall Close/ Vardon Drive	Double yellow lines requested due to continuous road damage and difficulty accessing driveways.	West Leigh	In Validation	Send feasibility request to engineers.	Feasibility request drafted 18 <sup>th</sup> August 2021. Will be sent to engineers with next batch of requests by end of August 2021.	V
273	Mountdale Gardens, Suffolk, Norfolk, Kent, Surrey Avenues	Review Restrictions, Parking at school drop off and pick up times	Blenheim Park	Site Survey / Further Investigation Required	Await study from Consultation and engagement team		A
330	Poppyfield Close	Double Yellow line requested	Eastwood Park	In Validation	Send feasibility request to engineers.	Feasibility request drafted August 2021. Will be sent to engineers with next batch of requests by end of August 2021.	
379	Willow Close	Requested double yellow lines whole length of close	Eastwood Park	In Validation	Send feasibility request to engineers.	Officers have reported continuous damage to roads and kerbs due to difficulty accessing the road. Requested restrictions from parking within 32m of the junction and further parking restrictions	V
380	Marshall Close/ Vardon Drive	Requested double yellow line	West Leigh	In Validation	Send feasibility request to engineers.	Feasibility request drafted 23 <sup>rd</sup> August 2021. Will be sent to engineers with next batch of requests by end of August 2021	V



<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>	<u>RAG</u>
335	Highwood Close	Proposed Controlled Parking Zone (Permit Area)	Blenheim Park	Update awaited from relevant officer			V

Road Safety

<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>	<u>RAG</u>
332	Barrowsands	Speeding Vehicles	Thorpe	Site Survey / Further Investigation Required	Speed survey commissioned	Last survey was done in 2017, 85% adhered to speed limit. Work scheduled within team's current workload	A
141	Earls Hall School Area	Speeding Vehicles	Prittlewell	Site Survey / Further Investigation Required	Speed survey commissioned	Work scheduled within team's current workload	A
201	New Road/ Cliff Road/ Grande Parade	Speeding Vehicles	Leigh	Site Survey / Further Investigation Required	Speed survey commissioned	Work scheduled within team's current workload	A
191	Eastern Esplanade	Zebra Crossing Requested	Thorpe	Site Survey / Further Investigation Required	Site Survey/ further investigation required	Pedestrian survey to be arranged	V
183	Shoebury Common Road	Pedestrian Crossing Requested	Thorpe	Site Survey / Further Investigation Required	Site Survey/ further investigation required	Pedestrian survey to be arranged	V

Highways Maintenance

<u>Scheme Number</u>	<u>Scheme Name</u>	<u>Description</u>	<u>Ward</u>	<u>Scheme Stage</u>	<u>Next Stage</u>	<u>Comments</u>
345	Corner of Cranleigh Avenue	Parking Controls / No Entry Signs requested	Chalkwell	TRO in place, passed to Highways inspectors	Highway's inspector to take appropriate action after review / site survey	Raised to highways inspectors for a review on necessary signage at location.
375	Seaforth Road	Lack of Clear Markings	Milton	Passed to Highways inspectors	Highway's inspector to take appropriate action after review / site survey	Raised to highways inspectors to take appropriate action.
373	Seaforth Road/ Argyll House	Request to install signage	Milton	TRO in place, passed to Highways inspectors	Highway's inspector to take appropriate action after review / site survey	Raised to highways inspectors for a review on necessary signage at location.
374	Seaforth Road	Report of poor road surface	Milton	Passed to Highways inspectors	Highway's inspector to take appropriate action after review / site survey	Raised to highways inspectors to take appropriate action.
362	St Augustine's Avenue	Request to install signage	Thorpe	TRO in place, passed to Highways inspectors	Highway's inspector to take appropriate action after review / site survey	Raised to highways inspectors for a review on necessary signage at location.