Chief Executive

People

Place

Housing Revenue Account

Council Approved Original Budget - February 2017

Chief Executive amendments
People amendments

Place amendments

HRA amendments

Carry Forward requests from 2016/17

Accelerated Delivery requests to 2016/17

Budget re-profiles (June Cabinet)

New external funding

Council Approved Revised Budget - June 2017

Summary of Capital Expenditure at 30th September 2017

Appendix 1

Original Budget Revised Budget Actual Forecast outturn  Forecast Variance to
2017/18 Revisions 2017/18 2017/18 2017/18 Year End 2017/18
£000 £000 £000 £000 £000 £000
6,400 17,694 24,094 13,097 17,464 (6,630)
13,582 3,127 16,709 2,617 9,278 (7,431)
48,140 (5,480) 42,660 10,078 28,984 (13,676)
8,610 3,498 12,108 1,998 10,608 (1,500)
76,732 18,839 95,571 27,790 66,334 (29,237)
76,732
18,352
(1,041)
(310)
4,864
7,040
(856)
(11,927) Actual compared to Revised Budget spent is £27.790M or
2,717 29%
95,571

% Variance

54%
16%
24%
17%
29%




Appendix 2
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Capital programme Delivery

Cummulative Capital Expenditure 2013/14 to 2017/18
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6 7 8 9 10 11 12 13
-10
Year Outturn £m Outturn %
2012/13 61.0 97.9
2013/14 43.3 93.8
2014/15 34.8 83.8
2015/16 37.9 97.0
2016/17 48.8 89.0




